
U-3311B Timeline for Design-Build Contractor Selection Process

 Fayetteville - SR 1141 (Bingham Drive) from Hope Mills Bypass to US 401

ALL REVISIONS TO TIMELINE ARE NOTED IN RED.
LATEST REVISION POSTED August 5, 2004

RFQ Advertisement December 15, 2003
All Scope Details due to Design Services

Design Services to Distribute Draft RFP Internally January 16, 2004

Statement of Qualifications due back from Contractors February 2, 2004
Department Comments of Draft RFP Review to Design Services

Department Announces Shortlisted Firms March 1, 2004
Draft RFP Provided to Shortlisted Firms 

Pre-RFP Meeting with Shortlisted Firms March 15, 2004
 
Response to Comments from Shortlisted Firms March 31, 2004
Due to Design Services

Issue Final RFP April 19, 2004

Technical Proposals and Sealed Price Proposals Due September 7, 2004

Technical Presentations by Shortlisted Firms  September 22, 2004

Determination of Best Value September 23, 2004
(Opening of Price Proposals and Announce Technical Scores)

Award of Project by Board of Transportation October 7, 2004

Dates for highlighted activities are critical and must be met in order to reach the
October 7, 2004 award date.


